

## **State of California Interagency Council on Homelessness**

## **HHAP 3 Application, Award, and Reporting Timeline**

**Description**: The visual timeline below depicts key dates related to the HHAP 3 application, award, and reporting timeline. Activities and milestone moments related to Cal ICH, technical assistance providers, and HHAP applicants are indicated by color shading in the key.

Author / BELL - Aug		Start	End	'19				'22	22					'23	'24			'26		
Activity / Milestone	Date	month	month	Jul	Feb	Mar A	lpr N	1ay J	un Ju	ıl Aug	Sep	Oct	Nov	Dec	Dec	Jun	Nov	Dec	Jun	Oc
HHAP 3 signed into law by Gov. Gavin Newsom	19-Jul-21			•																ı
HHAP 3 application made public	Feb-22																			
Consultation meeting with Cal ICH		Feb-22	Jun-22																	
Technical assistance available to applicants upon request		Apr-22	Aug-22																	
HHAP 3 action plan and outcome goals agendized at local governing body <sup>1</sup>		Apr-22	Jun-22																	
Initial HHAP 3 application submission window + deadline <sup>2</sup>	30-Jun-22	Apr-22	Jun-22						•											
Award notice or request to amend application window + deadline <sup>2</sup>	30-Jul-22	May-22	Jul-22							•										
Amended application re-submission window + deadline <sup>2</sup>	29-Aug-22	Jun-22	Aug-22							•										
Approval of amended application window + deadline <sup>2</sup>	28-Sep-22	Jul-22	Sep-22								•									
Cal ICH approves revised application OR allows deadline extension in case of extenuating circumstances		Jul-22	Oct-22																	
Applications are posted to grantee & Cal ICH webpages w/in 30 days of funding being disbursed to applications	ant	Aug-22	Nov-22																	
Annual reporting on outcome goal progress <sup>3</sup>	31-Dec													•	•					
Report on outcome goals due for bonus fund eligibility determination	30-Jun-24															•				
HHAP 3 Bonus funding awarded	1-Nov-24																•			
100% of HHAP 3 funds expended	30-Jun-26																		•	
Final report submitted to Cal ICH	1-Oct-26																			•
Notes																				
<sup>1</sup> To fulfill accordizing obligation, plans and outcomes must be made available for public comment at local governing bec	Limantina Anni	soual is pat roa	uirod											-		, ,				

<sup>&</sup>lt;sup>1</sup> To fulfill agendizing obligation, plans and outcomes must be made available for public comment at local governing body meeting. Approval is not required.

<sup>&</sup>lt;sup>3</sup> In addition to annual outcome progress reports, quarterly fiscal reports of program funds expended and obligated are also required (though not graphically depicted above)

Colo	Color Key / Roles and Responsibilities										
	CALICH										
	Technical Assitance Providers										
	HHAP Applicant										
•	Indicates a specific deadline date										

<sup>&</sup>lt;sup>2</sup> All approvals, requests for resubmission, and resubmission dates shall be w/in 30 of the prior action (e.g. after initial submission, the state has 30 days to approve or request resubmission). Submission of applications may occur prior to the deadline date.

## Relationship between HHAP rounds, baseline data for HHAP 3 goal setting, and goal setting deadline for HHAP 3

**Description**: The visual timeline below depicts the relationship between 1) the first three HHAP rounds, 2) the outcome goal setting deadline for HHAP 3 (outcomes to be achieved by close of calendar year 2024), and 3) the past performance and baseline data upon which HHAP 3 goals will be measured (per California statute). It is important to consider the time gap between the baseline data (calendar year 2020) and the point in time at which HHAP 3 outcome goals are being set (June 2022). Outcomes have undoubtedly shifted over the past 1.5 years for a variety of reasons - the activities from HHAP rounds 1 and 2, for instance, are likely contributors. As progress must be measured from the statutory baseline year, be sure to factor in potential changes since 2020 as goals are discussed and determined.

HHAP Milestones		'18				'19				'20				'21				'22				'23				'24			
THAP Willestones			Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4													
HHAP 1									ii	iii													iv						
ННАР 2												i	ii	iii									iv						
ННАР 3																	i	ii	iii								iv		
HHAP 3 Past performance and baseline data																													
HHAP 3 Goal setting deadline																		•											
Gap between baseline data and goal setting deadlin	е																												
Notes																													
There is nearly a year and a half time gap between baseline data from which progress will be measured and the time in which goals are set.																													
There are existing efforts underway from HHAP 1 and HHAP 2 funding rounds that are likely influencing outcomes now, and as HHAP 3 activities are implemented.																													

Key												
i	Application released											
ii	Application due											
iii	Funds awarded											
iv	Funds obligated											

